
From: Clarke, Kevin
To: Tsiamis, Christos
Cc: "Robert W. Schick, P.E (rxschick@gw.dec.state.ny.us)"; "King, Christopher (Law)"; Carr, Brian; Licata, Angela;

 Moriarty, Kenneth; "Gary Kline (gekline@gw.dec.state.ny.us)"; Reddy, Kedari; Degueldre, Lindsay; Levine,
 Robin; Taylor, Janice B.; Cavy Chu (chuca@ddc.nyc.gov)

Subject: Gowanus Superfund UAO Monthly Report January 2016
Date: Tuesday, January 19, 2016 5:00:17 PM
Attachments: 20160119 Final Monthly Progress Report Gowanus UAO Jan 2016.pdf

Christos:
Attached is the Monthly Progress Report for January 2016 as required by the Gowanus
 UAO.  Hard copies are in the mail.  Please let me know if you have any questions or
 comments.
Thank you,
Kevin
 
Kevin ClarKe, P.e. | Portfolio Manager | BeDC
nYC environMental ProteCtion | (o) 718 595 5995 | (C) 347 461 7400 | KClarKe@DeP.nYC.gov
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       January 19, 2016 
 
 
 
Mr. Christos Tsiamis 
Remedial Project Manager – Gowanus Canal Site 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007-1866 
 
 
Dear Mr. Tsiamis: 
 
Pursuant to Section 76 of the Administrative Order for Remedial Design (Order), the 
New York City Department of Environmental Protection (NYCDEP) submits this 
monthly progress report for the Gowanus Canal Remedial Design (RD) for the period 
of December 17, 2015 through January 16, 2016 to the United States Environmental 
Protection Agency (EPA).  In accordance with Section 76 of the Order, this progress 
report is divided into the following sections: 
 


1. Significant developments during the previous month, including the actions 
taken to comply with the Order and any problems encountered during the 
previous month. 


2. Analytical data received by the City of New York during the previous month. 
3. Developments anticipated during the next reporting period, including a 


schedule of actions to be performed, problems anticipated, and planned 
resolution of past or anticipated problems.  


 
1. Significant developments during the previous month, including the 


actions taken to comply with the Order, and any problems encountered 
during the previous month: 
 
a) CSO retention tanks:  


i. NYCDEP continued to prepare technical memoranda to 
support and to advance the designs presented in the Draft 
Preliminary Remedial Design Reports submitted to EPA on 
June 30, 2015.    


 
b) Bridge Repair – All three Gowanus Bridges (Union, Carroll and 3rd St) 


remain operational, and can be opened for marine vessels with prior 
notification. The City is exploring options to address the subaqueous cable 
(or cables) for the 3rd Street Bridge that was recently damaged.          
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c) High Level Storm Sewers (HLSS) – NYCDEP continued to evaluate the HLSS 
sewershed to determine the best locations for the pilot of the vortex separator units.  
NYCDEP also continued to develop the scope for the HLSS monitoring and evaluation 
program. 


 
d) Sponge Park – On June 5, 2015, NYCDEP submitted a response to EPA’s comments on 


the design drawings and specifications for the Sponge Park Project.  At the June 18, 2015 
workshop, NYCDEP and EPA discussed the project status and schedule. On September 
16, 2015, NYCDEP responded to EPA’s request for additional information. In addition, 
NYCDEP submitted a revised weir cover design to EPA on November 3, 2015 and 
provided further clarification on that design on December 7, 2015. EPA approved the 
design on December 10, 2015.  NYCDEP and EPA have also had several discussions 
regarding the Sponge Park Performance Monitoring Plan.                                             
 


e) 1st Street Turning Basin – NYC Department of Design and Construction (NYCDDC) 
prepared meeting minutes for the September 24, 2015 kick off meeting and a Technical 
Memorandum providing a summary of design complications and restoration alternatives. 
These documents were transmitted to EPA on December 16, 2015. 


 
2. Analytical data received by the City of New York during the previous month: 
 


a) NYCDEP continued monitoring daily flow rates for the Flushing Tunnel to support the 
LTCP and CERCLA performance standards refinement efforts.  


 
3. Developments anticipated during the next reporting period, including a schedule of 


actions to be performed, anticipated problems and planned resolutions of past or 
anticipated problems:  


 
a) CSO Retention Tanks – NYCDEP will continue to progress remedial design services 


contract procurement. 
 


b) Bridge Repair – The Superstorm Sandy related emergency capital construction work at 
3rd Street Bridge has been re-assigned to the contractor. The contractor is expected to 
start the work at this bridge very soon.  
 
NYC Department of Transportation requested that EPA provide drawings of proposed 
dredging, capping and bulkhead reconstruction operations to take place in the areas near 
the City-owned bridges, when available. 


 
c) High Level Storm Sewers – NYCDEP will continue to evaluate potential locations for the 


pilot vortex separator units and to develop the scope of the monitoring and evaluation 
program. 
 


d) 1st Street Turning Basin – NYCDDC will continue to wait for EPA comments on the 
Remedial Design Work Plan.  
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If you have any questions regarding this progress report, please do not hesitate to contact me by 
phone at 718-595-5995, or by email, at kclarke@dep.nyc.gov. 
 
        Sincerely, 


         
        Kevin Clarke, P.E. 
        Project Coordinator  
        Gowanus Superfund UAO
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cc: Kenneth Moriarty, P.E., Acting Assistant Commissioner, NYCDEP 
  Robin Levine, Acting General Counsel, NYCDEP 


Christopher King, Senior Counsel, Environmental Law Division, NYC Law Department 
Janice Taylor, Assistant Counsel, Bureau of Legal Affairs, NYCDEP 


  Kedari Reddy, Office of Environmental Compliance and Assessment, NYCDOT 
  Cavy Chu, P.E., Environmental Unit Section Chief, Program Management Div., NYCDDC 
 
  Chief, New York / Caribbean Superfund Branch 
  Office of Regional Counsel 
  United States Environmental Protection Agency, Region 2 
  290 Broadway, 17th Floor 
  New York, NY 10007-1866 
  Attn: Gowanus Canal Superfund Site Attorney 
 
  Director, Division of Environmental Remediation 
  New York State Department of Environmental Conservation 
  625 Broadway, 12th Floor 
  Albany, NY 12233-7011 
  Attn:  Gowanus Canal Superfund Site 






